

MONDAY HEALTH REPORT

NU ASSOCIATES LLP · Week ending 31 May 2026 · Generated 3/6/2026, 8:52:25 am

PV90 — PV 90 Production Line

Client: TLD MAINI GSE Pvt Ltd · Location: Nelamangala, Bengaluru · R0 End: 25/5/2026

DAILY OPERATIONS

Daily site updates (Mon–Fri)	'L 0/5 days
Updates validated by M/P	& p 0 updates
Flagged tasks actioned < 24hrs	' All actioned
Photos uploaded with updates	'L 0/5 days

DRAWINGS & QUERIES

Open overdue queries (> 3 days)	'L 4 overdue
New drawings issued this week	& p None issued
L1 reviews stuck > 3 days	' None stuck

CHANGE MANAGEMENT

Open CNs awaiting principal sign	' None pending
----------------------------------	----------------

WEEKLY REPORT

Weekly report drafted by Sun PM	'L Not started
---------------------------------	----------------

SCHEDULE

Drift from R0 baseline	' On schedule
Tasks updated this week	& p 0/10
Average task completion	& p 0%

VENDOR & PAYMENTS

Pending payment requests	' None
Oldest unpaid approved request	' None

BILLING & CLAIMS

Joint measurement this week	& p None
RA bills raised this week	& p None

FINANCIAL THIS WEEK

Vendor payments approved:	¹ 0
Client amount claimed:	¹ 0
Net position:	¹0

OVERALL: NEEDS ATTENTION · 5 GREEN 2 AMBER 4 RED

ACTIVITY DECAY ALERTS

Items that were active and have gone quiet. Immediate attention required on RED items.

PV90 — PV 90 Production Line

-  'L Drawing queries unanswered > 3 days: 4 open
-  & p Daily updates missing: only 0/5 days this week
-  & p Photo uploads sparse: 0/5 days
-  & p Weekly client report not yet approved

FINANCIAL SUMMARY

Week ending 31 May 2026 · All amounts ex-GST

Project	Vendor Paid	Client Claimed	Balance	Progress	Status
PV90	10	10	10	0%	
TOTAL	10	10	10		

NU ASSOCIATES LLP · GSTIN: 29AAVFN2055K1ZM · This report is auto-generated every Monday at 07:00 AM. Red items require immediate action. Amber items require monitoring.