

# MONDAY HEALTH REPORT

NU ASSOCIATES LLP · Week ending 31 May 2026 · Generated 6/6/2026, 9:21:40 am

## PV90 — PV 90 Production Line

Client: TLD MAINI GSE Pvt Ltd · Location: Nelamangala, Bengaluru · R0 End: 25/5/2026

### DAILY OPERATIONS

|                                |                   |
|--------------------------------|-------------------|
| Daily site updates (Mon–Fri)   | 'L 0/5 days       |
| Updates validated by M/P       | & p 0 updates     |
| Flagged tasks actioned < 24hrs | 'L 5 not actioned |
| Photos uploaded with updates   | 'L 0/5 days       |

### DRAWINGS & QUERIES

|                                 |                 |
|---------------------------------|-----------------|
| Open overdue queries (> 3 days) | 'L 4 overdue    |
| New drawings issued this week   | & p None issued |
| L1 reviews stuck > 3 days       | ' None stuck    |

### CHANGE MANAGEMENT

|                                  |                |
|----------------------------------|----------------|
| Open CNs awaiting principal sign | ' None pending |
|----------------------------------|----------------|

### WEEKLY REPORT

|                                 |                |
|---------------------------------|----------------|
| Weekly report drafted by Sun PM | 'L Not started |
|---------------------------------|----------------|

### SCHEDULE

|                         |               |
|-------------------------|---------------|
| Drift from R0 baseline  | ' On schedule |
| Tasks updated this week | & p 0/12      |
| Average task completion | & p 0%        |

### VENDOR & PAYMENTS

|                                |        |
|--------------------------------|--------|
| Pending payment requests       | ' None |
| Oldest unpaid approved request | ' None |

### BILLING & CLAIMS

|                             |          |
|-----------------------------|----------|
| Joint measurement this week | & p None |
| RA bills raised this week   | & p None |

### FINANCIAL THIS WEEK

|                           |                      |
|---------------------------|----------------------|
| Vendor payments approved: | <sup>10</sup>        |
| Client amount claimed:    | <sup>10</sup>        |
| <b>Net position:</b>      | <b><sup>10</sup></b> |

OVERALL: NEEDS ATTENTION · 4 GREEN 2 AMBER 5 RED

## STUBP2 — Reuse Existing Client Project

Client: Acme Brand New Industries Ltd · Location: Sarjapur · R0 End: 30/6/2027

### DAILY OPERATIONS

|                                |                |
|--------------------------------|----------------|
| Daily site updates (Mon–Fri)   | 'L 0/5 days    |
| Updates validated by M/P       | & p 0 updates  |
| Flagged tasks actioned < 24hrs | ' All actioned |
| Photos uploaded with updates   | 'L 0/5 days    |

### DRAWINGS & QUERIES

|                                 |                 |
|---------------------------------|-----------------|
| Open overdue queries (> 3 days) | ' None          |
| New drawings issued this week   | & p None issued |
| L1 reviews stuck > 3 days       | ' None stuck    |

### CHANGE MANAGEMENT

|                                  |                |
|----------------------------------|----------------|
| Open CNs awaiting principal sign | ' None pending |
|----------------------------------|----------------|

### WEEKLY REPORT

|                                 |                |
|---------------------------------|----------------|
| Weekly report drafted by Sun PM | 'L Not started |
|---------------------------------|----------------|

### SCHEDULE

|                         |               |
|-------------------------|---------------|
| Drift from R0 baseline  | ' On schedule |
| Tasks updated this week | ' 0/0         |
| Average task completion | & p 0%        |

### VENDOR & PAYMENTS

|                                |        |
|--------------------------------|--------|
| Pending payment requests       | ' None |
| Oldest unpaid approved request | ' None |

### BILLING & CLAIMS

|                             |          |
|-----------------------------|----------|
| Joint measurement this week | & p None |
| RA bills raised this week   | & p None |

### FINANCIAL THIS WEEK

|                           |                      |
|---------------------------|----------------------|
| Vendor payments approved: | <sup>1</sup> 0       |
| Client amount claimed:    | <sup>1</sup> 0       |
| <b>Net position:</b>      | <b><sup>1</sup>0</b> |

OVERALL: NEEDS ATTENTION · 6 GREEN 2 AMBER 3 RED

# ACTIVITY DECAY ALERTS

Items that were active and have gone quiet. Immediate attention required on RED items.

## PV90 — PV 90 Production Line

- 'L Drawing queries unanswered > 3 days: 4 open
- 'L Site flags not actioned within 24hrs: 5
- & p Daily updates missing: only 0/5 days this week
- & p Photo uploads sparse: 0/5 days
- & p Weekly client report not yet approved

## STUBP2 — Reuse Existing Client Project

- & p Daily updates missing: only 0/5 days this week
- & p Photo uploads sparse: 0/5 days
- & p Weekly client report not yet approved

# FINANCIAL SUMMARY

Week ending 31 May 2026 · All amounts ex-GST

| Project | Vendor Paid | Client Claimed | Balance | Progress | Status |
|---------|-------------|----------------|---------|----------|--------|
| PV90    | 10          | 10             | 10      | 0%       | '      |
| STUBP2  | 10          | 10             | 10      | 0%       | '      |
| TOTAL   | 10          | 10             | 10      |          |        |

NU ASSOCIATES LLP · GSTIN: 29AAVFN2055K1ZM · This report is auto-generated every Monday at 07:00 AM. Red items require immediate action. Amber items require monitoring.